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SUBJECT: Expediting Aselstancs Required for Cootrsct A-101 ~ R-W

1., The following classified materisal, under Department of
Navy control, is required for produstion of the System L wnits:

Iten Quanti ty Cost
TN~180/APR-13 5 esch
TH=181/APR~13 5 each 25X1
: {sbove items avnilable from| |

THe=128/AR9 5 each
TH=129B/APR=9 % each
TH=130/AFR=9 5 each
TH=1J1/APR~9 % each

25X1  {sbove item in |

2. Ve have previously had relessed, through \ L
sufficient quantities of the sbove items to build the protoiype.
Above requirements are for production of the 5 production units,

25X1 3. | has been spprised of the need for the addi-
tional quantities snd is working on the problem, Thig memo is
primarily to keep you informed and to rllow you to assist in any
way vpossible.

i The problem in this instence is not necessarily one of
25X1 1imited production but rather diversion of existing wmits from
controlled facilities to owr progrem, since the items are
25X1 classified, As soon as 1 |is informed that the units are
rgleassable he will submit his purchase orders to and to the
25X1 \ \ | needs & couple of
undits of each item within 2 or 3 woeks and the balance several weeks
thereafter,
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SHAN

- x 5 -

25X1
5, The initial contact on this problem was made byl | |
25X1 \ ] I presune thig chamnel

¥ill have to be reestavlished and [ | has agreed to mske the
necesaary contacts. 25X1

a |
~+ Contracting Oificer

25X1

25X1  ga/ee/peI/  apf (10/1/56)

DISTHI BUTION:

Orig - Addressee e
Cy % - 25X1
3 - Commo

4 - Security
5 = Chrono
6 - Reading
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